

	A	B	C	D	E	F	G	H	I
1		Equipment & Supply Closeout Form - Status	Need additional Equipment or Supply Spreadsheet?	Additional Equipment Spreadsheet Completed?	Vehicles?	Vehicle Disposition requested	Equipment Disposition requested	PI disposition letter received?	Negative Patent Report Completed
2									
3	MGVP	Completed	N	n/a	n/a	n/a	n/a	n/a	Y
4	DRC	Completed	Y	Y	N	n/a	Keep	y	n/a
5	Rwanda	Completed	Y	Y	Y	Keep	Keep	y	n/a
6	Uganda	Completed	Y	Y	Y	Keep	Keep	y	n/a
7									
8	SUA (Tanzania)	Completed	Y	Y	Y	Keep	Keep	y	Y
9									
10	IHI (Tanzania)	Completed	Y	Y	N	n/a	Keep	Y	Y
11									
12	CMDN (Nepal)	Completed	Y	Y	N	n/a	Keep	Y	Y
13									
14	IPC (Cambodia)	Completed	Y	Y	N	n/a	Keep	N (followed up Oct 5	Y
15									
16	AAU (Ethiopia)	Completed	N	n/a	n/a	n/a	n/a	n/a	Y
17									
18	ISRA (Senegal)	Completed	Y	Y	N	n/a	Keep	Y	Y
19									
20	UCAD (Senegal)	Completed	Y	Y	Y	Keep	Keep	Y	Y
21									
22	EISMV (Senegal)	Completed	Y	Y	Y	Keep	Keep	Y	Y
23									
24	Ghana Wildlife Division	Completed	N	n/a	n/a	n/a	n/a	n/a	N (followed up Oct 5
25									
26	Ghana VSD	Completed	Y	Y	N	n/a	Keep	N (followed up Oct 5	N (followed up Oct 5
27									
28	NMIMR (Ghana)	Completed	Y	Y	N	n/a	Keep	Y	N (followed up Oct 5
29									
30	VHF (Guinea)	Completed	Y	Y	Y	Keep	Keep	Y	Y
31									
32	UNIMAK (Sierra Leone)	Completed	Y	Y	Y	Y	Keep	N (followed up Oct 5	Y
33									
34	Smithsonian	n/a	N	n/a	n/a	n/a	n/a	n/a	Y
35	SI-Myanmar	Completed	Y	Y	N	n/a	Keep	Y	n/a
36	SI-Kenya	Completed	Y	Y	N	n/a	Keep	Y	n/a
37									
38	Metabiota	Completed	N	n/a	n/a	n/a	n/a	n/a	Y
39	Metabiota-Lao	Completed	Y	Completed	N	n/a	Keep	Y	n/a
40	Metabiota-DRC	Completed	Y	Completed	N	n/a	Keep	Y	n/a
41	Metabiota-Cameroon	Completed	Y	Completed	N	n/a	Keep	Y	n/a
42									
43	WCS	n/a	N	n/a	n/a	n/a	n/a	n/a	Y

	J
1	Subaward Closeout Form Status
2	
3	Completed
4	n/a
5	n/a
6	n/a
7	
8	Completed
9	
10	Completed
11	
12	Completed
13	
14	Completed
15	
16	Completed
17	
18	Completed
19	
20	Completed
21	
22	Completed
23	
24	Completed
25	
26	Completed
27	
28	Completed
29	
30	Completed
31	
32	Completed
33	
34	Completed
35	n/a
36	n/a
37	
38	Completed
39	n/a
40	n/a
41	n/a
42	
43	Completed

	A	B	C	D	E	F	G	H	I
44	WCS-Vietnam	Completed	Y	Y	N	n/a	Keep	N (followed up Oct 5	n/a
45	WCS-Mongolia	Completed	N	n/a	n/a	n/a	n/a	n/a	n/a
46									
47	EHA	Completed	N	n/a	n/a	n/a	n/a	n/a	Y
48	EHA-Malaysia	Completed	Y	Completed	Y	keep	Keep	N (followed up Oct 6	n/a
49	EHA-Indonesia	Completed	Y	Completed	N	n/a	Keep	N (followed up Oct 6	n/a
50	EHA-Liberia	Completed	Y	N (followed up Oct 6)			Keep	N (followed up Oct 6	n/a
51	EHA-Jordan	Completed	Y	N (followed up Oct 6)			Keep	N (followed up Oct 6	n/a
52	EHA-China	Completed	Y	N (followed up Oct 6)			Keep	N (followed up Oct 6	n/a
53	EHA-Thailand	Completed	Y	N (followed up Oct 6)			Keep	N (followed up Oct 6	n/a
54	EHA-ROC	Completed	Y	N (followed up Oct 6)			Keep	N (followed up Oct 6	n/a
55	EHA-Cote d'Ivoire	Completed	Y	N (followed up Oct 6)			Keep	N (followed up Oct 6	n/a
56	EHA-Bangladesh	Completed	N	n/a	n/a	n/a	n/a	n/a	n/a
57	EHA-India	Completed	N	n/a	n/a	n/a	n/a	n/a	n/a
58	EHA-Egypt	Completed	N	n/a	n/a	n/a	n/a	n/a	n/a
59									
60	Columbia	Completed	N	n/a	n/a	n/a	n/a	n/a	N (followed up Oct 5
61									
62	Georgetown	Completed	N	n/a	n/a	n/a	n/a	n/a	Y
63									
64	UCSF	Completed	N	n/a	n/a	n/a	n/a	n/a	Y
65									
66	USAMRIID	Completed	N	n/a	n/a	n/a	n/a	n/a	Y
67									
68	UC Berkeley	NCE thru March	N	n/a	n/a	n/a	n/a	n/a	N
69									
70	Boston Childrens Hospital	Extended thru March	N	n/a	n/a	n/a	n/a	n/a	N
71									
72	Johns Hopkins University	NCE thru March	N	n/a	n/a	n/a	n/a	n/a	N

	J
44	completed
45	completed
46	
47	Completed
48	Completed
49	Completed
50	Completed
51	Completed
52	Completed
53	Completed
54	Completed
55	Completed
56	Completed
57	Completed
58	Completed
59	
60	Completed
61	
62	Completed
63	
64	Completed
65	
66	Completed
67	
68	
69	
70	
71	
72	